
Town of Woodstock 
WPS School Facilities Upgrade Committee 
Friday, June 13, 2014 
 
Present: Mike Dougherty,  Mike Bernardi, Chandler Paquette, Mitch Eaffey, and Frank 
Baran. From Silver/Petrucelli + Associates, Kenneth Sgorbati and David Stein 
 

 
Minutes 

 
1. The meeting was called to order by Chandler Paquette at 7:07 a.m.. 
 
2. Approval of Minutes of Friday, April 4, 2014. 

Motion made by Mitch Eaffey, seconded by Mike Bernardi. Unanimous. Motion 
passed. 
 
Mr. Paquette requested that item number 5 payment of bills be moved up in the 
agenda. A consensus approved the request. 

 
3. Motion was made by Mike Dougherty and seconded by Mike Bernardi to pay the 

amount of $6,030 to Silver /Petrucelli + Associates which represented 20% of the 
Air conditioning study and 15% of the roof replacement study. 
Unanimous. The motion passed. 

 
4. A discussion was held regarding the submission process for the ED049 state 

grant. Mr. Stein described the various approaches for the filing process. The issue 
of State reimbursement rate was discussed. Mr. Stein statted that the HVAC 
project could be viewed by the State as an energy conservation project. He also 
stated that the projects could be filed with the state separately but presented to the 
voters as a one cost project. Mr. Stein stated that the roof project has a rolling 
deadline for submission while the HVAC project has a June 30, 2014 submission 
deadline. The question was asked, not answered, is it in the Town’s best financial 
interest to separate  the project filings with the state? 

 
Mr. Eaffey left the meeting at 7:52 a.m. 
 
A motion was made by Mike Bernardi and seconded by Mike Dougherty to move 
forward with the filing process of the ED049 with required Town Board 
approvals. 
Unanimous. Motion passed. 

 
5. Correspondence and Announcements 

None. 
 

6. Citizens comments. 
None 



 
 

7. Adjournment. 
Mike Bernardi made a motion to adjourn the meeting at 8:32  a.m. Mike 
Dougherty seconded the motion. Unanimous. Motion passed 

 
Respectfully submitted by 
Francis A. Baran 
 
 
 
 
 
 


